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Phase | L 2021395 Contract # DACA45-01-D-0(EI Costs Thru:
US Army Corps 0" Coorade Task Order #0014 | AvardDate  16-4uG3 o g 3 LiC ~ ioi7mo0s
of Engineers.  p.;i4 Response/Project Resources Inc. Completion:  31-Jul-04 MENT
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Budget Summary: _ _ _
Original T.O, Cost $ 20,000.00 Task: QOriginal Budget | Current Budget This Week Cost to Date
Indirect Costs:
Modifications: {1) $ 2949.513.00 Site Visit $ 671379 | $ 6,713.79 | $ - $ 6,119.68
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 8693211% 9693.211% - $ 12,794.686
Mobilization/Crew Rotation | $ 33,16668 | $ 33,1668 | $ 6,996.38 | $ 42,694.31
Original Fee: @ 6.54% 3 1,308.41 '§itiAdmin & Indirects $ 2058203718 29582037(% 12,118.22 1 $ 214,860.57
Modification Fee: @6.24% $ 173,105.76 Per Diem & Lodging $ 7851233 $ 78,5612.33 | $ 854036 | % 119,106.93
Total Fee: $ 17441417 Home Office Support $ 2530420 | $ 25304.20 | $ - $ 3,900.50
Final Report $ 8509.211% 8,609.211% - $ -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out $ 7,743.16 { § 7,743.16 | 3 - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 15,098.84 | $ 15,998.84 | $ 1,112.95 | $ 40,633.23
1) None $ - Site Co-ordination, Pre-Excay $  66,52764 |§ 5652764 | § 18634119 89629.16
, Removal, Impacted Soils $ 45589400|% 4558940008 2250746 |8% 193,314.10
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 433868.12|$ 433868128 1212217 | ¢ 107,197.31
Site Costs to date: $ 1,451,397.88 |Sampling & Analysis $ 3651188 | $ 36,511.88 | $ 37199 | 3 7,192.89
Site Funds Avallable: | $ 1,333,700.95 ] Restoration/Backill $ 1163262068 29081550 | 8§ 2941469 )%  295,460.29
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 200,81552[|% 1583352 |% 110,881.31
Garden/Fiwr Beds $ 29081552 | % 35688193 6,066.21
Costs to Date Ph I: (Fee Excluded) |_Miscellangous $ 29081552 (% 289069619 59,644.78
Indirect Costs:  27%  § 399,476.85 Post ConstructionMaint._ |$ 5728925|§ 6728925 |§% 24098 1 § 2,422.06
Direct Costs: 73% $ 1,061,921.03 Site Co-ord, Follow Up As Bitf $ 55,569.55 | § 6556955 | ¢ 23239019 15,023.98
$ 1,461,397.88 Site Teardown $ 971454 | § 971454 | $ - - $ -
This week: [Community Air Monitoring | $ 45,000,001 $ 45,000.00 ] % 35651 1% 107,223.72
Indirect Costs:  23% $ 2765496 Fuelloll Misc Field Supplies | $ - $ - 1$ 3,758.23 | § 2548164
Direct Costs: 77% $__93151.29 ASARCO Support $ - $ - 1% - $ 1,750.92
$  120,806.25 Rounding Adjustment 15 (0 08Y $ {0.57)}
Fee [§ 174414175 174414178 § 17441417 ]
Dally Burn Rate: (Raw, 4 Week Avg) Totals $ 2,969,513.00[3 2,969,513.00 [$ 120,806.25 i $ 1,635812.05
indirect Costs: $ 421589 [Remarks:
Direct Costs: $ 1462369 1) Crew retums from Sched Rotation, full field ops resume Tuesday 14 Oct 2003.
$ 18,839.58 2) Approx 242,303 SF completed todate. Current site average 117/143 = 3395 SF
* Excludes Fee, Fixed Price Subs 3) Expended 1648 Manhours this week. 17,676 manhours expended fo date.
Site Funds Avaiable Until: |  12/26/2003 | [4) Site co-ord activities shifting from Access/Restoration Agreements to Completion Agreements.

Target Complation: 30 Nov 2003 I5) Have yet to receive Access Agreements from 20/143 sites despite numerous attempts.
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VB/I-70 Superfund Site Weekly Cost Summary #13
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date  18-Jul-03 10/17/2003
StartDate  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page20f4
| 10/10/2003|$ 756,087.66 | $ 11093296 |$ 13352137 |$ 17511580 ($ 15819757 % 6,736.52]|$ 17441417 1% 1,515,008.14 |
. Date ! Labor Per Diem I Eguigment Material Subcontracts Analgical Fee Daily Total Total Phase Il
10/11/2003 ] $ 84409 f$ 1,18904[$ 2368.18[ % 99.00] % - |3 - I8 - I$ 450031[5 1,519,506.45
10/12/2003 | $ - |3 - 18 - 18 - 13 - 18 - |8 - 13 - |$ 1,519,508.45
10/13/2003 | $ 13,590.17 |$ 288253 |3 2741.89(8% 281.14[$ 8629413 120.38]% - |$ 2825462 1547,761.07
10/14/2003 [ $ 1405531 |$ 1587.75|% 249182 |% 5058856 $ - |3 - 1% - [$ 2319374 (% 1,570,954.81
10/16/2003 | $ 1364062 |8 169350|% 250052]% 29694589 - $ - ¥ - $ 20,813.09]¢% 1,591,767.90
10/16/2003 | $ 13,767.57 | § 16935013 2204213 561.72 1 § - $ - $ - $ 18227.00]$ 1,609,994.90
10/17/2003 | $ 16,456.03[$  (505.96)[$ 2,479.73|$ 7,387.73|9% N E - |3 - |$ 25817.53|% 1,635812.43
ThisWeek |$ 72353.79[% 85403613 1479545|3 16,35790|% 8629418 120.381 % - |'$ 120,806.29 '
To Date $ 828,441.45 |5 119,473.32 | $ 148,316.82 | $ 191,473.79 | $ 166,826.98 | $ 6,865.90 | $174,414.17 | $1,635,812.43
Weekly Cost by Category VB/I-70 Superfund Site
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VBI/I-70 Superfund Site Weekly Budget Summary #13
Phase | Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0014 | 68 | 10/17/2003
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. I 7 |
Page 3o0f4
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Site Visit _ $ 611968 [ $ 90.00 [ $ - |s -
Construction Work Plan $ 1279486 | % 188.16 | $ - [$ -
Mobilization/Crew Rotation $ 426943109 627861 % 699638 | 5 999.48
Site Admin & Indirects $ 21486057 | $ 315071 |8 12,41822|%  1,731.17
Per_Diem & Lodging $ 11910693 [$ 1,75157 1 8540.36 | $  1,220.05
Home Office Support $ 380050 [ $ 57361 % K -
Final Report $ - 13 - 13 - 15 -
Project Close-Out $ - 18 - 13 - 18 -
Total Indirect Costs: $ 500.476.85] % 5874669 2/65496|3  3.950.71
Direct Costs:
Site Set-up/Maintenance $ 4063323]% 597.55 | $ 1,112.95 $ 158.99
Site Co-ordination, PreExcav_ | & 89,629.16 | $ 1,318.08 | $ 18531119 264.73
[Removal, Impacted Soils $ 19331410 3 28428519 2250746|% 321535
T&D, Impacted Soils $ 107,197.31]$ 15764313 12122178  1731.74
Sampiing & Analysis $ 7,19289 | $ 105.78 | $ 37199 | $ 53.14
Restoration/Backfil $ 2954602015 43450095 2041469 %  4,202.10
Sod/Seed $ 110,881.31]8% 163061 | $ 1583352 $  2,261.93
Garden/Fiwr Beds $ 606621]$% 89.21] S 358.88 | $ 51.27
Miscellaneous $ 59644.78|$ 877.13 | $ 2,606.96 | § 413.85
Post ConstructionMaint. 18 242206 [ § 3562 |8 240.98 | $ 34.43
Site Co-ord, Foliow UpAsBits | $  15023.98 ] $ 220941 2,323.90 | $ 331.99
Site Teardown $ - $ - $ - $ -
Community Air Monitoring $ 107223729 1,576.82 | $ 356.51 | $ 50.93
Fuel/Oil Mis¢ Field Supplies $ 2548164 % 37473 | $ 3,758.23 | $ 536.89
ASARCO Support $ 1,75092 | $ 257519 - |$ -
[Total Direct Costs: [$ 1,061,92160[$ 15616.49] %  93151.35|$  13,307.34 |
Sub Totals: $ 1461,39845 $ 2149115 $ 12080631 $ 17.258.04
Fee $ 17441417 3 1,211.21 $ - 85 1211.21

e . _——_—-—_— ]
$ 163581262 $ 2270236 $ 120,806.31 $ 18469.25
* Fee Prorated across 144 anticipated Sites




VBI/I-70 Superfund Site Weekly Budget Summary #13
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 10/17/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page4of4
Forward Look:
—_— |Dly Bum Rate
Task: |Current Budget! Cost to Date | Remaining ! 4 Week Avg Duration | Est to Compl | Variance |
indirect Costs:
Site Visit $ 6713.791] 3 6,119.68 | $ 504.11{$ 50.67 N/A $ - 13 594.11
Construction Work Plan $ 969321]$ 1279486 % (3,101.65)[ $ - N/A $ - 13 (3,101.65)
Mobilization/Crew Rotation |$  33,166.68 | $ 4269431 [$ (9,527.63){ § 478.31 43 $ 20,567.25 [ $ {30,094.88)
Site Admin & Indirects $ 205820371% 21486057 % 8095980(% 2,213.78 43 $ 8519264 [ 3 (14.232.74)
Per_Diem & Lodging b ] 78512331% 11910693 | $ (40,594.601 $  1,401.67 43 $ 60.221.61 $ (100,866.21)
Home Office Support $§ 2530420 % 39005018 21403.70($ 71.47 43 $ 3,073.38 | $ 18,330.32
Final Report 3 850921 % - $ 850921 | % - N/A $ 850921 | 9% -
Project Close-Out $ 7,743.18 | $ - {3 7743188 - N/A 3 7.743.16 | $ -
|Tota| Indirect Costs: $ 46546295[% 30947685[$ 6598610|% 4,21589 - $ 19535715 $ (129,371.05)|
Direct Costs:
Site Set-up/Maintenance $ 150088413 4063323]3 (24634.39)[$ 49.38 10 3 4937515 (25,128.14)
Site Co-ordination, Pre-Excav|$ 5652764 |$ 8962916 (% (33,10152)[ $§  568.92 14 $ 7,964.92 [ % {41,066.44)
[Removal, Impacted Soils $ 455894.00!% 19331410 [$ 26257990 |$ 3,136.46 43 $ 13486793 (% 12771197
T&D, Impacted Soils $ 433868.12[3% 107,19731[$ 32667081 (% 1,696.66 43 3 7295658 [$  253,714.23
Sampling & Analysis $ 3851188]8% 719289 % 2931899 (% 40.51 43 $ 174178 | § 27,577.21
Restoration/Backfill $ 29081550 [$ 29546029 |$ (464479)|$ 4.806.19 43 $ 208666.171% (211,310.96)
Sod/Seed $ 20081552[% 110881318 17993421 [$ 2,086.25 43 3$ 89,708.92 | $ 90,225.29
Garden/Fiwr Beds $ 290,815.52[$ 6,06621[$ 284749319 174.40 43 $ 749900 [$  277,250.31
Miscellaneous $ 29081552[$ 5964478 [$ 231170743 994.27 43 $ 42,75353|%  188,417.21
Post Construction Mainit. $ 5728925[% 242206|$ 54867.19)8% 86.50 43 $ 3,719.59 [ § 51,147.60
Site Co-ord, Follow Up As Blts] $ 55,569.55] $ 1502398 |$ 405455713 536.57 N/A 3 4054557 | ¢ -
Site Teardown $ 971454 [ $ - |$ 9714543 - “N/A $ 971454 | % -
Community Air Monitoring $ 4500000!8% 107223.72|% (6222372 8 12.73 6 3$ 764018 (62,300.12)
FueVOil Misc Field Supplies | $ - |$ 2548164|3% (25481864)¢$ 43537 43 $ 18,720.82 [ $ (44,202 46)
ASARCO Support 13 - |$  175092]|% (1,750.82)] $ 0.52 43 $ (22.42)| $ 1,728.50
otal Direct Costs: " T$ 2,32963588 [ 5 7] 1,.267,714.2 462369 $ 637,407.08 630,307.2
Fee $ 174414173 17441417 |8 - P o $ - 13 -
Jotals $ 2960513003 163581262 ]$1,333,700.38 [ $ 18,839‘58} $ 83276423[$%  500936.15

* Assumes 30 Nov 2003 Target Completion
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Pmject Resomrces Ing l:lll‘l‘ﬂllt w 'S l:llStS hv Im
Tmk-Dom Labor Par Diem Equipment Materials Subcontracts Analytical Other Foe Extended
003 Mob/Crew Rotation $1,748.25 $5,248.13 $6,996.38
004 Site Set-up/Maint. $1,112.95 $1,112.95
005 Site Coordination $1,630.36 - $222.75 $1,853.11
006 Removal $19,890.12 $2,617.34 $22,507.46
007 T&D $8,703.63 $3,418.54 $12,122.17
008 Sampling & Analysis $242.61 $129.38 $371.98
009 Restoration{Bekfiil) $23,228,56 $3,463.31 $2,722.82 $29,414.68
010 Post-Const Maint. $240.98 $240.98
011 Site Coord Follow-up $2,323.90 $0.00 $2,323,90
013 Site Admin/indirects $8,604,44 $3,173.11 $340.67 $12,118.22
014 Lodging/Per Dim $8,540.35 $8,540.35
018 Community Air Mon. $273.38 $83.14 $356.51
098 Sod & Seed $5,629.10 . $945.00 $630.00 $8,629.41 $15,833.51
09C Garden & Flower Bed $358.88 $358.,88
08D Misc Restoration $352.83 $682.02 $1,862.11 $2,896.96
19 Fuel,O1l,Misc Fid Su $3,7568.23 $3,758.23
$72,353.78 $9,540.35 $14,795.44 $16,357.89 $0,629.41 $129.38 $120,0806.25

Saturday, October 18, 2003
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Project Resonrces Int

JID Gosts by Type

JO~+ 773

Tesk-Doa Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $3,931.43 $366.39 $1,821.86 $6,119.67
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $18,209.31 $24,485.01 $42,694.31
004 Site Set-up/Maint. $213,799.54 $4,538.07 $9,5%5.61 $2,700.00 $40,633.22
005 Site Coordination $90,327.17 $4,036.50 $5,265.44 $89,629.10
008 Removal $166,0768.18 $25,109.07 $2,126.81 $193,314.06
007 T&D $83,569.601 $23,627.48 $107,197.28
008 Sampiing & Analysis $242.61 $64.38 $0.00 $6,865.88 $7,192.86
009 Restoration(Bckfill) $203,278.24 $33,768.10 $58,413.93 $295,460.26
010 Post-Const Maint. $1,093.28 $1,328.78 $2,422.06
011 Ste Coord Follow-up $15,023.97 $0.00 $15,023.97
013 Site Admin/Indirects $155,816.97 $43,086.96 $15,956.69 $214,860.52
014 Lodging/Per Dim $119,106.79 $119,106.79
015 Home Office $3,900.50 $3,900.50
018 Community Air Mon. $273.38 $83.14 $106,867.13 $0.00 $107,223.64
020 Asarco Support $1,215.96 $534.96 $1,750.92
099 Non-Billable $0.00 $0.00 $0.00
088 Sod & Seed $41,696.38 $8, 715,94 $3,209.16 $57,259.79 5110,881,27
09C Garden & Flower Bed $6,066.19 $6,066.19
09D Misc Restoration $17,614.15 $4,542,03 $37,498.57 $59,644.75
100 Fee $174,414.17 $174,414.17
19 Fuel,Ofl,Misc Fid Su $25,481.62 $25,481.62
Saturday, Octaber 18, 2003 Page 10f2
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Task-Dom Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$828,441.40 $119,473.18 $148,316.75 $191,473.74 $166,0826,91 $6,865.88 $174,414.17 $1,635,812.03

Saturday, Ociober 18, 2003 . Page 2 0f2




